
United States Environmental Protection Agency
Region 10 Emergency Response Unit

POLLUTION  REPORT

I.  HEADING

Date: May 10, 2001
Subject: H&M Oil, Pocatello, Idaho
From: Michael Sibley II, OSC, USEPA, Region 10, Emergency Response Unit
Tel: Office (206) 553-1886
TO: See Distribution List on last page

POLREP No.2 (Final)

II.  BACKGROUND

Site ID: SSID # Z059
Delivery Order No: 081-10 -16
TDD No.: 01-01-0031
Response Authority: OPA,
FPN: S01032 
CERCLIS No: N/A
NPL Status: Not Listed
State Notification: Idaho Department of Environmental Quality (IDEQ)

referred site to EPA
Action Memo Status: None
Removal Start Date: May 7, 2001
Completion Date: May 9, 2001
Incident Category: Potential Threat Major inland spill
Site Web Page: http://yosemite1.epa.gov/r10/cleanup.nsf/sites/h&m

III Site INFORMATION

See POLREP 1 for more detail.

A. Incident Category:  Potential Threat Major inland spill

B.          Site Description

See POLREP 1 for more detail.



IV.  Response Information

A. Situation

1. Current Situation & Removal Actions to Date

May 7, 2001 (Monday)
Personnel on site: 1 EPA, 5 ERRS, 1 START-2
Weather: Sunshine, highs in the 70's and lows in the mid 30's with
winds from the west at 12 MPH

The H&M Oil Site consist of three above ground storage tanks
(AST’s) that are of eight, ten, and twelve thousand gallons and
contain various amounts of oil, water, and sludge.  The ERRS
contractor drained the contents of the three tanks into five vacuum
trucks which resulted in approximately 20,000 gallons of material
emptied.  The ERRS contractor pressure washed and cleaned the
inside of each AST and pumped the contents into one remaining
vacuum truck and made arrangements for their removal by a local
recycling company.  The tanks were moved in the late afternoon.  

On the East portion of the H&M Oil property is a forty-foot storage
container.  The storage container contained approximately sixty
drums and three uncovered 3 X 3 X 4 foot containers.  The ERRS
contractor inspected selected drums towards the opening of the
container and reported that the containers contained an oily sludge
material.  
  
May 8, 2001 (Tuesday)
Personnel on site: 1 EPA, 5 ERRS, 1 START-2
Weather: Sunshine, highs in the upper 70's and lows in the 40's with
winds from the west/southwest at 8 MPH

The ERRS Contractor removed the contents of the 40-foot
container.  The empty drums were separated and removed while the
drums with various contents were staged to the east of the storage
container.  The drums were later cleaned and opened by the ERRS
contractor and their contents documented by the START-2.  There
were fifteen 55-gallon drums and twenty 85-gallon overpack drums
that consist primarily of an oily sludge material. 

The ERRS contractor removed an oil stained layer of soil within the
containment at H&M Oil Facility which consist of approximately 60
tons of soil and debris.  The ERRS contractor replaced the removed
soil with 90 tons of backfill from a local supplier. 



May 9, 2001 (Wednesday)
Personnel on site: 1 EPA, 5 ERRS, 1 START-2
Weather: Sunshine, highs in the upper 70's and lows in the 40's with
winds from the west/southwest at 8 MPH

The 35 drums, staged to the east of the storage container were
packaged and removed by an Idaho trucking company and
transported to a disposal company in Utah.

2. Enforcement

EPA has conducted a PRP search at the Site.  EPA has identified
Mr. Mark Hansen, H&M Oil Inc. South Jordan, Utah as the operator
PRP at the Site.  Mr. Corwyn Winegar, of Intermountain Oil, Logan,
Utah as the owner PRP of the site. 

B. Next Steps

None, all Planned Removal activities below have been completed: 

Site has been stabilized to prevent any discharge of oil into the Portneuf
River by performing, the following removal actions:
(a)  waste oil & water collection, removal  and disposal;
(b)  contaminated soil removal and disposal; replace with clean soil.
(c)  sludge removal and disposal;
(d)  drum waste oil disposal;
(e)  oil storage tank removal.

A final OSC  removal action report will be generated for site file.

C. Key Issues

None.

V. Cost Information

Estimated costs are summarized below

Established
Ceiling

Estimated Costs
(as of 05/10/01)

EPA $ 3,000 $3,000

START $ 18,000 $ 5,500

ERRS $ 99,000 $72,142

Total $ 120,000 $80,642 



Note:  The above accounting of expenditures is an estimate based on figures known to
the OSC at the time this report was written.  The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may
include in any claim for cost recovery.

VI Disposition of Wastes

Waste Stream Medium Quantity Treatment Disposal

Off-speck waste
oil/water (Tank

contents)

Liquid 22,600 gallons Transported off site Emerald Services-
Seattle, WA

Hazardous waste
solid (soil, debris)

Solid 60 tons/40 cubic feet Transported off site Envirosafe Services,
Grandview ID

Hazardous Waste
liquid, Lead

Liquid 2,250 gallons Transported off site Envirosafe Services,
Grandview ID

Hazardous Waste
solid 

Solid 5,400 pounds Transported off site Envirosafe Services,
Grandview ID

VII Distribution

To: EPA Headquarters, Washington, D.C. Attention: Terry Eby 
USCG National Pollution Funds Center, Attention: Wayne Hamilton
EPA Region 10, Emergency Response Unit, Attention: Chris Field
EPA Idaho Operations Office, Attention: Mark Masarik
Idaho Department of Environmental Quality: Doug Tanner
EPA Region 10 Web page, Attention: Beth Kunz
EPA Community Relations, Attention: Charles Bert
EPA Region 10, Emergency Response Unit, Attention: OSCs


